Engineering - Inspections Department

Roadway - Sidewalk Improvements by Council District

Project Limits P. No., Proj Status Proj Proposed Construction Start Apprx. Ft.
Manager Fiscal * Proposed Const
Year Start
Council District 1
IMPROVEMENT; SIDEWALK District: 1

Caldwell Street - West Side Only Lucerne Street to Mary Black Street  P04283 Design Complete ingleg 07-08 Summer, 07 430
Center City Park - N. EIm St. - Friendl C&G Roadway & Sidewalk around th P04456 Under Constr. / Contract Paymt rhewl 05-06 Winter, 06 600
Creekridge Road Randleman Rd. to U.S. Hwy. 220 - B P03878 Design Complete stephensong 07-08 Spring, 08 13,000
EIm-Eugene St Sidewalk at culvert ~ Sidewalk at culvert P04165 Under Constr. / Contract Paymt cordellt 04-05 Winter, 05 1,171
EIm-Eugene St. , South Ph. | Vandalia Rd to Approx. 800" South of P04165 Design Complete cordellt 04-05 Spring, 05 8,000
EIm-Eugene St., South Vandalia Road to J.J. Drive. P04279 Design Complete kozucht 06-07 Spring, 07 7,300
EIm-Eugene Street, South East Terrell St. to East Meadowview P04154 Design Complete cordellt 06-07 Winter, 07 2,700
Florida Street, East Ashe Street to East Lee Street - Both P04377 Under Design / Working carrollk 07-08 Spring, 08 15,600
Glover Street - North Side Randolph Street to E. Florida Street  P04282 Design Complete ingleg 07-08 Summer, 07 764
Greene St Friendly Ave to Smothers Place P04166 Under Constr. / Contract Paymt rhewl 04-05 Winter, 05 1,000
Market St. , East - Streetscapes Pha Church St. to approx. 75' west of Mur P03904 On Contract ingleg 05-06 Spring, 06 1,750
Market Street, East - Streetscapes P Gillespie St. to English St. - bond proj P03904 On Contract ingleg 05-06 Spring, 06 4,900
Market Street, East - Streetscapes P Booker St. to Gillespie St. - bond proj P03904 Design Complete ingleg 05-06 Summer, 05 1,950
Plymouth Street - West Side Lucerne St to E. Florida St. P04280 Design Complete ingleg 07-08 Summer, 07 528
Randleman Road Farragut St. to Rocky Knoll Rd. (west P03940 Design Complete ingleg 07-08 Fall, 07 5,870
Vandalia Rd. East S. Elm-Eugne St to Pleasant Garden P04500 Planning gdot 08-09 Winter, 09 12,000
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Engineering - Inspections Department

Roadway - Sidewalk Improvements by Council District

. N . . Proposed Construction Start
Project Limits P. No., Proj Status Proj _p Apprx. Ft.
Manager Fiscal * Proposed Const
Year Start
Vandalia Road Randleman Rd to the existing C&G e P04381 Design Complete carrollk 07-08 Summer, 07 1,400
Vandalia Road Elm-Eugene St. to Randleman Rd. (s P04036 Design Complete stephensong 06-07 Winter, 07 3,200
Ward Street - East Side Lucerne Street to Glover Street P04281 Design Complete ingleg 07-08 Summer, 07 556
Sidewalk Sub Total: 82,719
District 1 Total: 82,719
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Engineering - Inspections Department

Roadway - Sidewalk Improvements by Council District

Project Limits P. No., Proj Status Proj Proposed Construction Start Apprx. Ft.
Manager Fiscal * Proposed Const
Year Start
Council District 2
IMPROVEMENT,; SIDEWALK District: 2
Bessemer Ave, East Tucker Ave to Holt Ave. South Slde  P04427 Under Design / Working carrollk 06-07 Winter, 07 4,700
Bessemer Avenue Holt Ave. to Huffine Mill Rd. - South S P04425 Design Complete stephensong 06-07 Spring, 07 2,200
Bessemer Avenue, East U.S. 29 to Franklin Blvd. North Side  P04153 Design Complete cordellt 06-07 Spring, 07 7,600
Billy "Crash" Craddock Bridge Replac Yanceyville St. to Hubbard Street. Bo P03892 On Contract arantd 05-06 Spring, 06 500
Burlington Rd Franklin Blvd to E. Market St - South P04136 Under Constr. / Contract Paymt cherryw 05-06 Winter, 06 850
Cone Blvd East, Extension End of Ex. Cone Blvd to approx 3,20 P04164 Under Design / Working overmanb 07-08 Summer, 07 10,500
Cone Boulevard, West Battleground Avenue to approx 630° P04157 Design Complete cordellt 07-08 Fall, 07 3,050
Dockery St. E. Market St. to approx. 180' North of P04422 On Contract stephensong 06-07 Spring, 07 180
Franklin Boulevard Bessemer Ave. to McConnell Rd. - b P03882 Under Constr. / Contract Paymt cherryw 05-06 Winter, 06 15,000
Huffine Mill Rd. Burlington Road to the Bridge at Wen P04423 Design Complete stephensong 06-07 Winter, 07 1,100
Huffine Mill Road Hampshire Dr to Woodnell St P04223 Under Constr. / Contract Paymt stephensong 04-05 Spring, 05 1,150
McKnight Mill Road U.S. 29 at Pedestrian Bridge Eastto P04151 On Contract cordellt 06-07 Summer, 06 715
McKnight Mill Road Summit Ave West to U.S. 29 Pedestri P04151 On Contract cordellt 06-07 Summer, 06 3,000
Nealtown Road Cone Boulevard to approximately 2,0 P04164 Under Design / Working overmanb 07-08 Summer, 07 4,000
Spry St Yanceyville St to Amos Drive - Both S P04444 Under Design / Working arantd 06-07 Spring, 07 2,000
Spry St Summit Ave to Amos Drive - South Si P04444 Under Design / Working arantd 06-07 Spring, 07 1,250
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Summit Avenue Sewer Replacement Fourth St to Bangle St P04203 On Contract overmanb 05-06 Winter, 06 1,150
Wendover Ave. East Homeland Ave. to Penry Rd - Both Si  P04382 Design Complete carrollk 07-08 Spring, 08 21,800
Yanceyville Street Lee's Chapel Rd. to Craft Recreation P04037 Under Constr. / Contract Paymt stephensong 05-06 Winter, 06 1,270
Sidewalk Sub Total: 82,015
District 2 Total: 82,015

rptGDOTProjRdwySdwkbylmprvbyDist

Friday, June 30, 2006 * Note: Constr Start times are estimated and depend on completion of design, real estate acquisitions and utility relocations. Page 4 of 11



Engineering - Inspections Department

Roadway - Sidewalk Improvements by Council District

Project Limits P. No., Proj Status Proj Proposed Construction Start Apprx. Ft.
Manager Fiscal * Proposed Const
Year Start
Council District
IMPROVEMENT,; SIDEWALK District: 3

Adams Street Friendly Ave to Guilford Ave - East si P04162 On Contract overmanb 05-06 Winter, 06 385
Battleground Rail Trail Project Pisgah Church Rd. to South of Markl P04046 Under Design / Working cordellt 07-08 Spring, 08 6,000
Benjamin Parkway Pinedale Rd to Battleground Avenue P04424 Under Design / Working cherryw 06-07 Spring, 07 1,450
Briarcliff Rd Wendover Ave. West to Nottingham  P04435 Under Design / Working cherryw 06-07 Winter, 07 3,600
Cone Blvd., West Battleground Ave to Lawndale Drive - P04376 Design Complete carrollk 07-08 Summer, 07 2,300
Cone Boulevard (south side) Battleground Av. east 300' to Battlegr P04251 Design Complete arantd 06-07 Fall, 06 300
Cornwallis Drive Lawndale Drive to Church Street - Bo P04375 Under Design / Working carrollk 07-08 Spring, 08 15,100
Cotswold Terrace Battleground Ave to Cotswold Terrac P04156 Design Complete cordellt 06-07 Winter, 07 2,970
East Lake Drive Hampton Street to 170" North/existing P04400 On Contract ingleg 05-06 Spring, 06 188
Friendly Ave., South Side Only Westridge Rd to Muir's Chapel Rd P04503 Under Design / Working arantd 06-07 06-07 3,260
Friendly Ave., West Hobbs Rd to 110’ west of Avondale R P04389 Under Constr. / Contract Paymt cherryw 06-07 Winter, 07 1,700
Friendly Ave., West Green Valley Rd to 110’ west of Avon P04389 Design Complete cherryw 06-07 Winter, 07 1,800
Friendly Avenue Holden Rd to Hobbs Rd. South Side  P04353 Design Complete cherryw 06-07 Summer, 06 1,000
Friendly Avenue, West Green Valley Dr to Elam Avenue - So P04352 Design Complete stephensong 06-07 Winter, 07 1,000
Holden Rd. North - West Side Only  Friendly Ave to Cornwallis Drive. We P04030 Under Constr. / Contract Paymt overmanb 06-07 Spring, 07 2,600
Lake Jeanette Rd - Round-a-Bout From 350" North of Lake Jeanette Rd P03879 Under Constr. / Contract Paymt cordellt 05-06 Winter, 06 600
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Lake Jeanette Road North Elm St. to Lawndale Dr. - Bond P03879 Design Complete cordellt 07-08 Spring, 08 20,000
Lawndale Dr. - Eastern Ramps at Co Cone Blvd to Existing sidewalk on ea P04523 Under Design / Working overmanb 06-07 Spring, 07 1,000
Lawndale Drive Bluemont Dr. to Dellwood Dr. (eastsi P03926 Under Constr. / Contract Paymt stephensong 04-05 Spring, 05 2,670
Lawndale Drive Pisgah Church Rd and Old Sears bld P04378 Design Complete carrollk 07-08 Spring, 08 4,700
Lawndale Drive Pisgah Church Rd. to approx. 200' no P04032 Under Constr. / Contract Paymt stephensong 05-06 Winter, 06 3,150
Pisgah Chruch Road Lawndale Dr. to approx. 300" west of P04033 Design Complete stephensong 06-07 Summer, 06 2,100
Walker Avenue Market St West to Holden Rd - Both s P04354 Design Complete ingleg 07-08 Winter, 08 2,500
Sidewalk Sub Total: 80,373
District 3 Total: 80,373
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Engineering - Inspections Department

Roadway - Sidewalk Improvements by Council District

Proposed Construction Start

Project Limits P. No., Proj Status Proj Apprx. Ft.
Manager Fiscal * Proposed Const
Year Start
Council District 4
IMPROVEMENT,; SIDEWALK District: 4

College Road W. Market St. to Lindley Rd. (west sid P04023 Under Design / Working stephensong 03-04 03-04 325
Elam Avenue Market St, West to Friendly Avenue, P04351 Design Complete stephensong 06-07 Winter, 07 2,200
Friendly Ave West, at Wendover North side of Friendly under the Wen P04352 Design Complete stephensong 06-07 Winter, 07 100
Friendly Avenue, West Westridge Rd. to Holden Rd. - Bond P03881 Under Constr. / Contract Paymt overmanb 05-06 Summer, 05 15,000
Guilford College Road Swing Rd to Wendy Ct - East Side O P04155 Design Complete cordellt 06-07 Winter, 07 5,640
High Point Road Groometown Rd. to approx. 650" eas P04029 Design Complete cherryw 06-07 Winter, 07 3,140
Jefferson Road New Garden Rd. south to existing cur P03834 Design Complete arantd 05-06 Winter, 06 500
Madison Ave Holden Rd to Starmount Drive P04255 Under Constr. / Contract Paymt stephensong 05-06 Spring, 06 1,850
Market St. West Starmount Drive to Ridgeway Drive - P04380 Design Complete carrollk 07-08 Summer, 07 3,000
Market St. West Walnut Circle to approx. 400' West of P04379 Design Complete carrollk 07-08 Fall, 07 12,000
Market Street, West Village Ln. to Stagecoach Trail (north P03930 Design Complete stephensong 06-07 Summer, 06 7,120
Market, West St./College Rd/Guilford Intersection Improvements Including P04416 Under Design / Working kozucht 08-09 Spring, 09 3,500
Mendenhall Sreet, North Guilford Ave. to East Lake Dr. (aspha P03458 Under Design / Working rhewl 03-04 03-04 1,800
New Garden Road - Phase Il Jefferson Rd./Will-Doskey Dr. to Bras P03741 Design Complete arantd 05-06 Spring, 06 7,800
Pinedale Drive Benjamin Parkway to Battleground A P04355 Design Complete arantd 06-07 Summer, 06 700
Price Park Trail Extension Price Park to Jefferson Elem. School P04086 Under Design / Working stephensong 06-07 Winter, 07 600

rptGDOTProjRdwySdwkbylmprvbyDist

* Note: Constr Start times are estimated and depend on completion of design, real estate acquisitions and utility relocations.

Page 7 of 11



Engineering - Inspections Department

Roadway - Sidewalk Improvements by Council District

. N . . Proposed Construction Start
Project Limits P. No., Proj Status Proj _p Apprx. Ft.
Manager Fiscal * Proposed Const
Year Start
Rheims Drive Cheltenham Blvd. to approx 670' N/ P04418 On Contract ingleg 05-06 Spring, 06 667
Starmount Drive Holden Rd. to W. Market St. (south s P04107 Under Constr. / Contract Paymt overmanb 05-06 Summer, 05 2,900
Wendover Ave Landa Road to East Bound Ramp @ P03928 Under Constr. / Contract Paymt kozucht 05-06 Summer, 05 200
Wendover Avenue, East Arnold St. to Rollins St. (south side) P03927 Design Complete stephensong 06-07 Winter, 07 3,285
Sidewalk Sub Total: 72,327
District 4 Total: 72,327
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Engineering - Inspections Department

Roadway - Sidewalk Improvements by Council District

Project Limits P. No., Proj Status Proj Proposed Construction Start Apprx. Ft.
Manager Fiscal * Proposed Const
Year Start
Council District 5
IMPROVEMENT,; SIDEWALK District: 5
Adams Farm Walkway Hilltop Rd to existing 6' walkway at A P04518 Design Complete arantd 06-07 06-07 550
Bridford Parkway Hilltop Rd. to 930' south of Ruffin Rd. P03983 Under Constr. / Contract Paymt arantd 03-04 Summer, 03 2,150
Bridford Parkway Wendover Ave. to 1437 north of Ruffi P03929 Under Constr. / Contract Paymt kozucht 05-06 Summer, 05 1,900
Framington, Glen Hollow, Holden and Agreement with Koury Corp for new s P04409 Under Constr. / Contract Paymt gdot 05-06 Winter, 06 0
High Point Road 700' east of Merritt Dr. to 700" west of P03880 Design Complete cherryw 07-08 Winter, 08 1,500
Hillsdale Park Trail Meadoview Rd. at Hardie St. to Murra P04080 Under Constr. / Contract Paymt arantd 05-06 Spring, 06 3,400
Hilltop Rd Sidewalk- NCDOT Agreem Adams Farm Parkway to Guilford Coll P04507 Under Design / Working cramerm 06-07 Fall, 06 0
Hilltop Road Adams Farm Pkwy. to approx. 1300' P03750 Under Constr. / Contract Paymt arantd 03-04 Summer, 03 14,000
Holden Road Patterson St. to Spring Garden St. (e  P03350 Under Constr. / Contract Paymt stephensong 04-05 Spring, 05 920
Holden Road, South High Point Rd. to Farmington Rd.(we P03945 Design Complete stephensong 06-07 Spring, 07 2,200
Holden Road, South W. Vandalia Rd. to approx. 300' sout P03946 Design Complete stephensong 06-07 Spring, 07 6,500
Hornaday Road Extension Chimney Rock Rd to Hornaday Rd P04160 Under Design / Working cordellt 07-08 Fall, 07 10,600
Market St., West - Walker Ave Inters Design and construct right turn lane o P04478 Under Design / Working ingleg 06-07 Spring, 07 475
Market Street, West Approximately 50' West of Meadwoo P04152 Design Complete cordellt 06-07 Winter, 07 9,975
Market Street, West Village Lane to North-Walnut Cir. - N P04152 Design Complete cordellt 06-07 Winter, 07 3,100
Merritt Drive 1-40 Bridge to High Point Rd. - Bond  P03880 Design Complete arantd 07-08 Summer, 07 9,000
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Engineering - Inspections Department

Roadway - Sidewalk Improvements by Council District
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Spring Garden St Pomona Dr to approximately 470" eas P04034 Under Design / Working stephensong 06-07 Winter, 07 470
Spring Garden Street Holden Rd. to Lindell Rd. (both sides P04035 Design Complete stephensong 06-07 Spring, 07 4,900
Spring Garden Street W. Market St. to Merritt Dr. (north sid P04034 Under Constr. / Contract Paymt stephensong 02-03 Spring, 03 5,500
Stanley Rd. Stanley Rd Between W. Wendover A P04432 Design Complete kozucht 05-06 Spring, 06 500
Wendover - Norwalk Intersection Intersection of Wendover Ave & Norw P04450 Under Design / Working carrollk 06-07 Winter, 07 1,400
Wendover Ave - Clifton Rd Intersecti Intersection Improvements @ interse P04420 Under Design / Working ingleg 06-07 Spring, 07 1,400
Wendover Ave. West Shopping Center Drive west of Bridfo P04433 Design Complete kozucht 05-06 Spring, 06 200
Wendover Ave. West Edwardia Drive to Oak Branch Road P04383 Design Complete carrollk 07-08 Summer, 07 7,600
Wendover Avenue, West Bridford Pkwy. to Edwardia Dr. (both P03928 Under Constr. / Contract Paymt kozucht 05-06 Summer, 05 6,300
Sidewalk Sub Total: 94,540
District 5 Total: 94,540

Friday, June 30, 2006 * Note: Constr Start times are estimated and depend on completion of design, real estate acquisitions and utility relocations.
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Year Start
GRAND TOTAL: 411,974

SUMMARY BY DISTRICT
District ROADWAY SIDEWALK DISTRICT TOTAL

1 25,606 70,847 96,453
2 18,275 82,015 100,290
3 14,055 76,113 90,168
4 18,850 72,227 91,077
5 25,656 89,585 115241

102,442 390,787 493,229

rptGDOTProjRdwySdwkbylmprvbyDist
Friday, June 30, 2006 * Note: Constr Start times are estimated and depend on completion of design, real estate acquisitions and utility relocations. Page 11 of 11



